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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

I was on-site at the T1 foundation in the early moring hours where Dutra has begun the second day of
adjustments on the fender modules. I was sick yesterday, when the first day of adjusting began.

It should be nted that contrary to the original plan presented by Mike Eddy, Dutra did not conduct a final
survey of the modules following the conclusion of this operation. Instead, they relied on my crude
numbers, where I had measured the offsets, both laterally and horizontally, and vertically using 2x4s and a
measuring tape. I had tabulated the result of my crude survey throughout this operation and did one final
survey on the last day of the fender erection on the 17th of January and sent the table to Mike Eddy upon
his request. Then, he submitted an RFI based on my numbers.

This act is completely despicable and wrong on two fronts. One, Dutra never conducted a final survey of
their own as had promised and as they should have, perhaps to save money on the surveyor. In addition,
Mike never told me that he was goiing to use my numbers as THE numbers to be used in determining the
configuration and the final adjustment of the fender modules. I do not know the reasons my bosses may
have cited for not rejecting his RFI outright and having them conduct their own survey using adequate
instumentations and a licencesd surveyor.

Moreover, on Tuesday January 7th, 2014, when Mark MacDonald showed up to the site and I pointed out
to him the two egregious offsets on the South side of the Tower, he told Mike Eddy not to discharge DB
Paula before the fenders are adjusted satisfactorily. I have documented this conversation on that day's
report. DB Paula is gone and Dutra is having a hard time adjusting these modules by jacks and come-
alongs. These guys are trying to maximize their profit margins at the expense of quality work and that is
the bottom-line.

Case in point is that they have been trying to adjust modules RN4C & 4D at the time of my arrival at about
9:00 and have not made much headway up until 11:00 when I left. Talking to Laraine who was on-site
yesteday, the Dutra's crew were working on these very modules yesterday-with jacks and come-alongs!
Talking to jonathan, he believes that the adjusting can easliy last until the next week. Dutra's staff has
been reduced further.

Bill casey has told me to leave the Project on January 31st. Coupled with the looming return of Sammi
Daouk who can now oversee Dutra's work, I will no longer have to spend much time in the field and writing
reports and tending to office work will be my new assignment.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES
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Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 511 Date: 22-Jan-2014 Wednesday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

Dave LumsdenSupervisor 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY
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JNM ERNESTO SOLONPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY
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Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment
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